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1.0 Introduction

On December 1, 2000, a section of the lower Willamette River within the City of Portland, the
Portland Harbor, was added to the Superfund National Priority List (NPL). In February 2001, the
Oregon Department of Environmental Quality (DEQ), United States Environmental Protection
Agency (EPA), and other governmental parties® signed a Memorandum of Understanding
(MOU) that provided a framework for cooperation in the investigation and cleanup of the
Portland Harbor Superfund Site to optimize federal, state, tribal and trustee expertise and
available resources.

Under the 2001 MOU, EPA was designated as the Lead Agency for investigating and cleaning
up “in-water” contamination in the Harbor, i.e., contamination in the river water and underlying
sediment using federal Superfund authorities. DEQ, using state cleanup authority, was
designated as the Lead Agency for identifying and controlling “upland” sources of
contamination, i.e., those sources of pollution adjacent to or near the river that may be
contaminating river water or sediments. To coordinate in-water cleanup and upland source
control work, the MOU directed DEQ and EPA to jointly develop a source control strategy that
defines a process for identifying and controlling potential sources of contamination threatening
the river.

DEQ and EPA finalized the Portland Harbor Joint Source Control Strategy (JSCS) in December
20052. The overarching goal of the JSCS is to identify, evaluate and control sources of
contamination that may affect the Willamette River in coordination with the objectives and
schedule for the Portland Harbor remedial investigation and feasibility study (RI/FS). Upland
source control is necessary to allow cleanup of the river to proceed without risk of significant
recontamination. DEQ is currently implementing the JSCS in the Portland Harbor Superfund Site
study area — approximately River Mile 1.9 to River Mile 11.8°.

The JSCS requires DEQ to prepare a Milestone Report on a quarterly basis that summarizes the
status of DEQ’s upland source control work. The report submittal schedule has been changed to
bi-yearly. This is the eighth Milestone Report. Milestone Reports are submitted to EPA, and
provide the basis for potential meetings with EPA and our government partners to discuss site
prioritization and source control progress. These reports also serve as documentation of progress
on river-wide source control within Portland Harbor.

1.1 Organization of the Milestone Report

! The signatory partners to the MOU include the EPA, DEQ, Confederated Tribes and Bands of the Yakama Nation,
Confederated Tribes of the Grand Ronde Community of Oregon, Confederated Tribes of Siletz Indians,
Confederated Tribes of the Umatilla Indian Reservation, Confederated Tribes of the Warm Springs Reservation of
Oregon, Nez Perce Tribe, National Oceanic and Atmospheric Administration, Oregon Department of Fish and
Wildlife, and U.S. Department of the Interior.
% The JSCS is available on DEQ’s web site at http://www.deq.state.or.us/lg/cu/nwr/PortlandHarbor/jointsource.htm
® “River Mile” indicates the distance from the Willamette River’s confluence with the Columbia River (i.e., River
Mile 11.8 is 11.8 miles upstream of the confluence).
1
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The Milestone Report is organized as follows.

Section 2.0: Identifying Potential Sources of Contamination in Portland Harbor — This
section describes DEQ’s work to identify potential sources of contamination to the
Willamette River in Portland Harbor, including site discovery and site assessment activities.

Section 3.0: Evaluating Potential Sources of Contamination to the River — This section
describes DEQ’s status and schedule for the evaluation of all confirmed or suspected upland
sources of contamination to Portland Harbor, as summarized in Table 1.

Section 4.0: Taking Measures to Control Sources and Making Source Control Decisions —
This section describes the source control measures used at upland sites in Portland Harbor
and the process for making source control decisions, including coordination with EPA and
our government partners, and public involvement opportunities. Source control measures and
decisions are summarized in Table 1.

Section 5.0: Status of Ongoing and Completed Source Control Activities — This section
describes the information presented in Table 1 that summarizes the status of ongoing and
completed source control measures. This section also describes the specific status of the 16
High Priority and Preliminary High Priority sites (Table 2). This section also presents five
specific source control goals designed to help DEQ focus our efforts to achieve the
overarching goal of source control.

Section 6.0: Issues Encountered in Source Control Work — This section describes issues
affecting DEQ’s ability to conduct source control work and identifies paths forward towards
resolution.

Section 7.0: Summary — This section summarizes the overall status of source control work in
Portland Harbor, highlighting accomplishments, key issues and next steps for moving
forward.

Section 8.0: Obtaining Additional Information on Upland Source Control Work — This
section indicates where additional information can be found on the status of source control
work at upland sites in Portland Harbor.

Section 9.0: Information on Table 1: Controlling Confirmed or Suspected Upland Sources of
Contamination to Portland Harbor — This section provides helpful information for
interpreting Table 1, including definition of key terms and acronyms used.

2.0 Identifying Potential Sources of Contamination in Portland Harbor

DEQ’s strategy for identifying and investigating potential sources of contamination to Portland
Harbor prior to the December 2000 Superfund Site listing was described in the March 2006
Milestone Report. Those site identification and investigation activities were initially focused on a
six-mile stretch of the lower Willamette River (now known as the Initial Study Area) extending
from the southern tip of Sauvie Island upstream to Swan Island, from approximately River Mile
3.5 to River Mile 9.2. For more information, please see the March 2006 Milestone Report or
please contact DEQ’s Portland Harbor project manager, Jim Anderson at (503) 229-6825 or
anderson.jim@deq.state.or.us
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2.1 Recent Site Discovery and Site Assessment activities

As would be expected, DEQ’s site discovery/site assessment activities have trickled off now that
we’ve reached an intermediate stage of the upland source control effort and the significant
sources are being addressed. This is not to say that additional site discovery work won’t be
necessary, it simply means that we are currently directing our energy toward completing site
investigations and source control measures at existing Environmental Site Information Cleanup
(ECSI) sites.

There are two main efforts that will help shape DEQ’s future site discovery activities. One is the
review of the Lower Willamette Group’s (LWG) Draft Risk Assessment and Remedial
Investigation documents. It’s possible that information from these documents could identify
specific areas where additional source identification is warranted.

The second effort is being undertaken by the City. In 2009, the City undertook a comprehensive
evaluation of stormwater and sediment trap data collected from City outfall basins to evaluate
potential source tracing needs and help shape future data collection objectives. The evaluation
included data collected by the City as well as data collected by the LWG and Port of Portland in
support of the in-water Remedial Investigation. This report will be submitted to DEQ in January
2010. A preliminary review of the findings generally supports the City’s and DEQ’s belief that
all major sources within City outfall basins have been identified. However, the results also
indicate that additional investigation may be warranted in a small number of basins where
slightly elevated concentrations of certain contaminants could not be explained by the known
sources/land uses in those basins.

Collaboration with the City of Portland

DEQ continues to work collaboratively with the City to identify and evaluate stormwater
discharges under the Joint Source Control Strategy. DEQ is working closely with the City of
Portland to identify upland sources contributing contamination via both the City's municipal
stormwater system and private stormwater systems. Specifically, DEQ and the City collaborate
to address upland stormwater discharges to the municipal system through:

e The Intergovernmental Agreement (IGA) between DEQ and the City’s Bureau of
Environmental Services (BES), to identify, investigate, and control contaminant
discharges to shared city stormwater conveyance lines. The information collected under
the IGA will be used as the foundation of the City’s Remedial Investigation of its
stormwater conveyance system and as the basis for DEQ’s Programmatic Stormwater
Management Plan for Portland Harbor. The City continues its efforts to identify potential
contaminant sources by collecting solids and/or stormwater samples from stormwater
pipes from select locations within their stormwater system. Examples of sites that have
been recently identified using the City's source investigation data under the IGA include:

e Calbag Nicolai in Basin 16

e PacifiCorp Albina Substation in Basin 44
e Air Liquide in Basin 22B

e Metro in Basin 22B
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e The Memorandum of Agreement (MOA) between DEQ and BES, that authorizes BES to
administer DEQ issued National Pollutant Discharge Elimination System (NPDES)
1200-Z and 1300-J Industrial Stormwater General Permits for those facilities located
with the City of Portland that discharge to the City’s shared stormwater system or
directly to surface water. City stormwater inspection activities were coordinated with
DEQ project managers and in basins where DEQ site discovery may be needed (e.g.,
River Mile 11E, Basin 52).

e The City's NPDES Municipal Separate Storm Sewer System (MS4) Permit (#101314)
issued by DEQ. The City’s comprehensive stormwater management program includes
numerous elements to reduce the discharge of pollutants into the Willamette River and
other receiving waters. Key elements implemented under the City's stormwater plan
include: development standards (e.g., 2008 Stormwater Management Manual); industrial
and commercial controls; illicit discharge controls; structural controls; operations and
maintenance; planning/system preservation and development; and public involvement
and education.

e The City's 2008 Stormwater Management Manual which outlines the City’s stormwater
management requirements that apply to all development and redevelopment projects
within the City of Portland on both private and public property. The manual emphasizes
the use of vegetated surface facilities to treat and infiltrate stormwater on the property
where the stormwater runoff is created. Infiltrating stormwater onsite with vegetated
surface facilities provides a number of benefits, including pollution reduction, volume
and peak flow reduction, and groundwater recharge. The City contacts DEQ when
permits are initiated on ECSI cleanup sites regarding potential stormwater management
issues.

River Mile 11-East Focused Stormwater Investigation

Round 3 Portland Harbor sediment data collected by the Lower Willamette Group identified
sediments contaminated by polychlorinated biphenyls (PCBs) in the River Mile (RM) 11-11.8
east area. Our current conceptual model is that the sediment contamination is largely due to past
releases from historic operations in the area, but that current stormwater and bank erosion
pathways may still exist. The City implemented a sampling plan in three outfall basins on the
east side of the river between RM 11 and 11.8 (Outfalls 43, 44, and 44A). This is part of a
comprehensive source identification effort in the area that DEQ initiated in 2008. DEQ is also
working with PacifiCorp to evaluate whether source control measures at their sites in this area
will be needed.

2.2 Downtown Portland Willamette River Sediment Investigation

DEQ continues our work with the City of Portland and other partners to investigate sediment
quality in the Willamette River upstream of the Portland Harbor in downtown Portland. The
results of the initial investigation broadened our understanding of the previously existing limited
sediment quality data, and allowed us to gain a better understanding of the nature and extent of
hazardous substances in the downtown reach. The first phase of the investigation collected
surface sediment and/or cores samples from nearly 80 locations.
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The field work for the downtown reach sediment investigation was completed in June 2008.
Results from this first phase are compiled in the “Field and Data Report, Downtown Portland
Sediment Characterization” (GSI, 2009). This report can be viewed at:
http://www.deq.state.or.us/lg/cu/nwr/willametteriver.htm

DEQ completed a review of this first phase of the investigation. The results of the review are
found in a report entitled “Downtown Portland Willamette River Sediment Evaluation-
Preliminary Identification of Areas of Interest (DEQ, 2009).” A focused second phase is planned
for early 2010. This Phase 11 sampling will be completed to better prioritize areas for follow-up
action, lay the foundation for source identification investigations, and in some cases begin to
assess contaminant extent.

The investigation results for both phases will be used to help assess area-wide sediment
conditions and identify sources of contamination for sediment.

DEQ will evaluate an anticipated final summary report and recommend the next steps as
appropriate to manage contamination found in river sediment and identify any associated
uncontrolled sources to the river.

3.0 Evaluating Potential Sources of Contamination to the River

DEQ is investigating or directing source control work at over 60 upland sites in Portland Harbor.
Preliminary investigation activities at these sites are designed to determine whether the site is a
potential or ongoing source of contamination to the river. These investigations, or “source
control evaluations,” consider all potential, current and historic contaminant sources and
pathways for the contaminants to migrate to the river. Potential pathways include:

e Direct discharges — Pollutants from commercial, industrial, private or municipal outfalls
discharged directly to the Portland Harbor Superfund Site. Many of these discharges are
permitted (general or individual permits) under the Clean Water Act National Pollutant
Discharge Elimination System (NPDES). Permitted discharges include industrial wastes,
stormwater runoff, and combined sewer overflows (CSOs)*.

e Groundwater — Contaminated groundwater may enter the river directly via discharge through
sediments, bank seeps, or it may infiltrate into storm drains/pipes, ditches or creeks that
discharge to the river. Contaminant migration may occur as non-aqueous phase liquids
(NAPLs) or as chemicals dissolved in the groundwater itself.

e Stormwater — Contaminants may be carried to the river by water that runs off a site into
storm drains after it rains, delivered to the river by stormwater pipes (including permitted and
unpermitted stormwater discharges).

* CSO events are untreated discharges of combined stormwater, sanitary sewage from residential, commercial, and
industrial sources that overflow from the sewer system into the river during heavy rainfall periods when the amount
of stormwater and sewage exceeds the capacity of the collection system.
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e Overland transport/sheet flow — The uncontrolled flow of water from a site to the river and
the transport of other materials from a site may deliver contaminants to the river.

e Bank erosion/leaching — River bank soil, contaminated fill, waste piles, landfills and surface
impoundments may release contaminants directly to the river through erosion, via soil
erosion to stormwater, or by leaching to groundwater.

e Overwater activities — Contaminants from overwater activities (e.g., sandblasting, painting,
unloading, maintenance, repair and operations) at riverside docks, wharves, or piers;
discharges from vessels (e.g., gray, bilge, ballast waters); full releases; and spills may affect
the river.

These potential contaminant migration pathways are evaluated for each site, and upland
contaminant concentrations are screened against conservative screening level values (SLVS)
protective of human health and the environment. Sites that are identified as significant current or
potential sources of pollution to the river are characterized and prioritized. Based on the resulting
priority, either further source control evaluation is completed or source control measures are
initiated.

Table 1 provides a summary of confirmed and suspected upland sources of contamination to the
river that DEQ is either actively working on or has finished source control work on by issuing a
final source control decision. Table 1 also provides the basis for the determination that a site is a
source of contamination to the river, the status of and schedule for source control evaluation, and
the priority of the site for source control. The table includes the priority of each contaminant
migration pathway for each site, as well as the overall priority of the site based on the pathway
priorities.

High priority sites are identified in the table based on existing site information, and subsequent
Milestone Reports will identify any new high priority sites as new information becomes
available. Source control is expected to move forward at high priority sites without delay.

4.0 Taking Measures to Control Sources and Making Source Control Decisions

DEQ determines the need for source control measures at each upland site, in consultation with
EPA, based on the completeness of contaminant migration pathways, exceedances of SLV, and
other factors as appropriate. See p. 3-1 through 3-6 of the JSCS for more information about
SLVs, and p. 4-1 through 4-10 of the JSCS for more information about the source control
decision process.

4.1 Types of source control measures

Upland source control is an iterative process where early steps may be revisited and conclusions
refined by information gathered later in the process. A combination of tools may be used to
control a source, including but not limited to the following.

e Technical assistance — Technical assistance, often provided during inspections, provides
technical information designed to help individual businesses bring their facilities into
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compliance with environmental regulations. DEQ’s Hazardous Waste Program has and
continues to provide technical assistance to facilities within the Portland Harbor Superfund
Site area.

e Cleaning-up contaminated upland areas — Cleanup work addresses contaminated soil,
groundwater, stormwater and other sources and focuses on reducing or eliminating
contaminant migration to the river. Common source control measures include removing
highly contaminated soil areas, stabilizing or capping contaminated bank areas, treating or
containing contaminated groundwater, and extracting contaminated sediment from storm
sewer systems. Source control measures vary from site to site.

e Source control of active discharges — Tools to control active discharges include best
management practices (BMPs), industrial process changes, pollution prevention practices,
and technology-based effluent controls. Compliance is achieved voluntarily or through
administrative actions, including permits or enforcement.

e Source control of stormwater — Stormwater source control is complex because storm drain
systems capture discharges from many different sources (e.g., land use activities, runoff from
contaminated sites, and infiltration of contaminated groundwater into the storm drain
system). Stormwater regulation also involves state and local agencies implementing MS4 and
1200Z general stormwater permits. Because of this complexity, all of the tools described
above are useful for stormwater source control and will be used as appropriate.

e Administrative actions and enforcement — Administrative actions include licenses, permits,
deed restrictions, requirements for site development plans, and enforcement actions; which
may be necessary when administrative actions are violated. Agencies rarely take enforcement
actions without first conducting an inspection and documenting findings, requested changes,
warnings and offers of technical assistance. When enforcement actions are warranted, they
are usually taken in escalating order, starting with notices of violation, moving to
enforcement or compliance orders requiring specific changes by a set date, and ending with
monetary penalties, court action or DEQ’s takeover of investigation or cleanup work. Formal
cleanup actions performed under an order or decree use oversight and enforcement to ensure
that appropriate actions are taken in a timely manner.

Table 1 summarizes source control decisions conducted at upland sites, the basis for the
determination that upland source control measures are necessary, a summary of the selected
source control measure(s), and a schedule for implementing the source control measure(s).
Figure 1-a-c displays most sites listed in Table 1.

4.2 DEQ coordination with EPA and partners on source control decisions

As the Lead Agency for identifying and controlling sources of upland contamination threatening
the river in Portland Harbor, DEQ coordinates with EPA and our government partners on source
control work. This includes documenting, tracking and coordinating source control efforts as
described in Sections 2.5 and 7 of the JSCS.
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DEQ provides EPA and our partners an opportunity to review and comment on source control
decisions prior to being finalized. These decisions typically fall into the following three
categories.

e DEQ determined that a site is not a current or future significant source of contaminants to
Portland Harbor and that no source control measures are required.

o DEQ selected the source control measures for a site.

e DEQ concluded that source control at a site is complete, or in the case of systems that require
operation and maintenance (e.g., hydraulic containment), that the source control action is
effective.

DEQ informs EPA and our partners of pending source control decisions and the schedule for
review, and provides copies of source control decision documentation to EPA and partners upon
request. EPA and partners have 30 days to provide comments to DEQ on source control
decisions.

In addition to this regular review and comment process, some upland sites in Portland Harbor
may warrant closer coordination between DEQ, EPA, and our partners for source control (e.g.,
the Gasco site and potential source control measures for the chlorinated solvent groundwater
plume at the Siltronic site). In these instances, DEQ and EPA source control coordinators will
develop project-specific coordination strategies.

4.3 Public involvement in source control decisions

DEQ Cleanup Program statutes and rules require that a public notice and comment opportunity
be provided prior to DEQ’s selection of a final site cleanup remedy and before DEQ determines
that the cleanup is complete. For upland Portland Harbor cleanup projects, this means that DEQ
issues a public notice and seeks public comments on the recommended final site cleanup
strategy. Once public input is considered, DEQ’s final decision is typically documented in a
Record of Decision (ROD) for the site. For most sites, the upland DEQ ROD includes elements
that address both source control for Portland Harbor and cleanup actions specific to areas of
upland contamination that are not related to pollution in the Harbor.

Many of the source control measures implemented at upland sites are conducted prior to the
selection of the final upland site-wide remedy. While public notice and comment is not required
for these “interim” removal actions under DEQ statutes and rules, DEQ typically issues a public
notice and seeks public comments when the action is likely to be a substantive piece of the final
site remedy, or as the DEQ project manager determines is appropriate.

DEQ does not typically seek public comments for small-scale interim source control measures
and time critical actions. Project managers will, however, issue notices as appropriate to let the
public know that the activity is being conducted.

5.0 Status of Ongoing and Completed Source Control Activities

Table 1 summarizes the status of ongoing source control activities; including source control
evaluations (SCEs), source control decisions (SCDs), and source control measures (SCMs).
9
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Table 1 also provides information on source control activities completed to date, proposed SCM
activities, and a target schedule for completion.

Table 1 also summarizes completed SCMs and provides the date that the SCM was completed,
the date of EPA review and comment, and any operation and maintenance requirements
associated with the SCM.

As of December 2009, the DEQ categorized 84 sites (see Table 1) into the following source
control categories:

High Priority Sites- 9

Preliminary High Priority Sites- 7

Medium Priority Sites- 16

Low Priority Sites- 21

Priority “To Be Determined” Sites- 8

Sites with Source Control Decisions- 23

The status of High Priority and Preliminary High Priority sites is presented in Table 2. Twelve of
the 16 High Priority sites currently have at least interim SCMs in place. Some of the more
important actions in-place or anticipated at the High Priority sites include:

-Evraz Oregon Steel Mills- Two separate source control efforts are moving forward at the
EOSM site. 1%, stormwater is being addressed through a combination of best
management practices and end-of-pipe treatment. Phase | of the end-of-pipe treatment,
addressing stormwater flow to the northern facility outfall, was installed in 2007 and
underwent pilot testing in 2007/2008. Based on the results of the pilot test, the system
was expanded to capture stormwater flow going to the central facility outfall. A Phase Il
pilot study was conducted in 2009. EOSM will conduct a loading evaluation in 2010 to
assess contaminant releases to the Willamette River via stormwater, and determine if any
further stormwater source control action is necessary. 2", riverbank treatment source
control measures are in re-design largely to resolve stakeholder concerns regarding
mitigation, habitat conservation and restoration, and to incorporate bioengineering
components. EOSM plans to re-submit their 404 Permit application in 1*' quarter 2010,
re-engage natural resource trustee stakeholders in the new design, and construct the
riverbank source control measure in 2011 or 2012.

-Schnitzer Steel- Schnitzer Steel proposed a stormwater management plan in fall 2008. The
plan will provide comprehensive management of stormwater including both re-use as on-
site process water and end-of-pipe treatment. Phase 1A of the plan calls for abandoning a
number of stormwater outfalls, collecting stormwater from most of the site, routing the
stormwater thru screen filters to a storage tank, and then either re-using the water or
discharging the water under an NPDES permit. Phase 1A was completed late 20009.
Phase 1B consists of paving the Phase 1A construction area. Phase 2 will capture
stormwater from several additional on-site drainage basins and route the stormwater to
the new filtration and storage system. Phase 2 stormwater improvements are expected to
be constructed in fall 2010.

-Arco/BP- A new permanent seawall sheetpile wall was installed in summer 2007. The
sheetpile wall will enhance existing hydraulic control of contaminated groundwater. A
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riverbank soil and near-shore sediment removal and capping completed in fall 2008.
Approximately 16,000 cubic yards (cy) of petroleum-contaminated soil/sediment were
removed and shipped offsite for disposal. The project was completed in summer 2009 by
removing the in-river temporary sheetpile wall, final site grading, and planting.

-Gasco- An amended Focused Feasibility Study (FFS) was submitted November 2007 for a
groundwater and non-aqueous phase liquid (NAPL) SCM. DEQ accepted NW Natural’s
recommendation for a vertical barrier wall/extraction wells system as the SCM. NW
Natural submitted an Interim Design Report to DEQ in 11/09. SCM construction is
scheduled to begin in late 2010.

-Siltronic- An amended FFS was submitted December 2007 recommending an enhanced in-
situ bioremediation (EIB) SCM for the Siltronic chlorinated solvent groundwater plume.
DEQ selected EIB to be applied in the release area. Siltronic completed application of
EIB in the source area in summer 2008, has recently expanded the EIB application area,
and is currently monitoring results from the SCM.

-Arkema- Arkema is working on three separate upland source control efforts at their site. 1%,
Arkema submitted an FFS for groundwater/NAPL in summer 2008. DEQ selected a
slurry wall/groundwater extraction system as the SCM in 2009, and the SCM is in design.
We anticipate SCM construction to begin in 2010. 2", Arkema submitted a stormwater
FFS in summer 2008, DEQ selected a stormwater SCM earlier this year and the SCM is
in design and permitting. The stormwater SCM will consist of berming the perimeter of
the site to prevent off-site overland flow, temporarily capping higher-level contaminated
soil, abandoning 3 existing outfalls, installing a new collection/conveyance system,
conveying the stormwater to a detention pond to reduce suspended load, and discharging
the stormwater thru a sand/carbon filter under an NPDES permit. Stormwater SCM
construction is expected to begin in 2010 and conclude in 2011. 3, Arkema evaluated
their riverbank and the threat that portion of the site poses to the river. Riverbank source
control will likely be incorporated into the EPA-lead in-water Early Action at Arkema.
Arkema will evaluate riverbank SCM options in 2009-10.

-Rhone-Poulenc- The responsible party at Rhone Poulenc, SLLI, is working on three major
upland source control/evaluation efforts at their site. 1%, SLLI submitted a comprehensive
SCE report in early-2008, DEQ reviewed the report, SLLI will revise the report after
collecting significant additional hydrogeologic information to inform the conceptual site
model, and submit the revised report in mid-2010. 2", SLLI pilot tested several SCMs to
treat and/or control their most significant groundwater plume threatening the river. SLLI
is currently conducting an extensive, long-term groundwater pumping test to support the
design of their North Front Avenue SCM which targets contaminated groundwater
moving in the highly conductive deep gravel zone. The pumping test includes a number
of extraction wells that could largely comprise the SCM. The pumping test should
conclude in late 2010. Construction of any supplemental portions of the SCM are
anticipated for early 2011. 3, SLLI removed accumulated sediment from Outfall 22B
stormwater lines and grouted the lines to at least partially prevent contaminated
groundwater from invading the lines. In the second half of 2009, SLLI cleaned out the
lines and installed impermeable liners in the stormwater lines to further prevent
groundwater invasion. In addition to these three ongoing source control efforts, SLLI: 1)
spent two field seasons removing drums and debris from the Doane Lake area, 2)
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completed an on-site Facility Structures Interim Remedial Action Measure (IRAM); and
3) completed the Groundwater Extraction and Treatment System (GETS IRAM) in 2005
designed to capture alluvial zone groundwater in the Herbicide Area.

DEQ developed five specific goals for our source control efforts. These goals will track DEQ
source control efforts to achieve the overarching goal of source control: to identify, evaluate and
control sources of contamination that may affect the Willamette River in coordination with the
objectives and schedule for the Portland Harbor RI/FS.

The goals described below are aggressive goals that were based on an anticipated ROD date of
2010. While much progress has been made to reach these goals, some remain outstanding. Some
of the reasons these goals have not been achieved include the complexity of the work, work load
for both DEQ and upland responsible parties, and obstacles in implementing the work. While all
the goals have not been met, DEQ believes these sites remain on-track to achieve source control
at the High Priority sites by the time of the Portland Harbor ROD. The Portland Harbor ROD is
now anticipated to be completed in late-2012. Dates for the goals below have been adjusted to
better reflect the current status and the new anticipated ROD date.

Goals and Status for High Priority Sites
Goal 1- Source Control Evaluations (SCE) completed at all High Priority sites by 1/1/10.
Goal 1 Status as of 12/09

-2 of 16 SCEs completed

-2 of 16 SCEs currently under review by DEQ, to be completed in 2010

-5 of 16 SCEs to be completed in 2010

-Of the 7 remaining High Priority sites (16 minus 9) that are either not completed or
are not on schedule to be completed by 1/1/10, stormwater is the only outstanding
pathway to be completed in 5 of the 7 sites.

Goal 2- SCMs selected at all High Priority sites by 7/1/10.
Goal 2 Status as of 12/09

-Interim or final SCMs have been selected and have been implemented at 12 of 16
sites. These sites include: 1) Oregon Steel Mills (stormwater), 2) Schnitzer Steel
(stormwater), 3) Kinder Morgan Linnton (groundwater ), 4) Exxon/Mobil
(groundwater), 5) Arco/BP (groundwater and riverbank/beach), 6) MarCom South
(overland runoff), 7) Siltronic (groundwater), 8) Rhone Poulenc (groundwater and
stormwater), 9) Arkema (groundwater), 10) Willbridge (groundwater), 11)
Gunderson (groundwater), and 12) City Stormwater (line cleanouts).

-Selection of SCMs at other High Priority sites is anticipated over the next 6-12
months. For instance, 1) DEQ selected a significant SCM at the Gasco site in
March 2008. NW Natural completed a series of field efforts designed to support
the detailed design of this SCM, a vertical barrier wall/groundwater extraction
well system. The Gasco groundwater/NAPL SCM is now in design with
construction scheduled to begin in 2010...., 2) EOSM has further characterized
the nature and extent of riverbank contamination, produced initial designs, and
has been in negotiation with the Corps and natural resource trustees for the
construction of riverbank treatment SCM at their facility. Construction of that
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river bank SCM is expected to begin in 2011 or 2012...., 3) late 2009 construction
of an end-of-pipe stormwater filtration, storage and reuse at the Schnitzer Steel
site...., 4) NW Natural recently completed a series of studies developed to support
the detailed design of their groundwater/NAPL SCM at the Gasco facility. DEQ
received NW Natural’s Interim design report for the SCM in 11/09. SCM
construction is scheduled to begin in late 2010...., 5) DEQ recently selected a
vertical barrier wall/groundwater extraction wells system as a groundwater/NAPL
SCM for the Arkema site. The SCM is currently in design and construction is
scheduled to begin in 2010. DEQ also recently selected a stormwater SCM for the
Arkema site. The stormwater SCM is currently in design and construction is
expected to begin in 2010 and conclude in 2011.

Goal 3- SCMs constructed and effectively operating at all High Priority sites by 1/1/12.

Goal 3 Status as of 12/09
-5 of 16 sites have effective groundwater SCMs operating. These 5 sites include: 1)

Exxon/Mobil, 2) Gunderson, 3) Willbridge, 4) Arco/BP, and 5) Siltronic.

Goals and Status for Medium and Low Priority Sites
Goal 4- SCE completed at all Medium and Low Priority sites by 1/1/11
Goal 4 Status as of 12/09
-While none of the 16 Medium Priority sites currently have completed SCEs, 13 of
the 16 sites are on schedule to be completed in 2010. While none of the Low
Priority sites currently have completed SCEs, 19 of the 21 sites are on schedule to
be completed in 2010.

Goals and Status for Priority “To Be Determined (TBD)” Sites
Goal 5- Completed prioritization at all TBD sites by 1/1/10.
Goal 5 Status as of 12/09
-2 of the 8 sites are EPA-lead sites (Vanwaters-&-Rogers & US Moorings).
-7 non-EPA-lead TBD sites are left to be prioritized and they are scheduled to be
prioritized in early 2010.

6.0 Issues Encountered in Source Control Work

This section summarizes issues affecting DEQ’s completion of source control work. This section
also presents the steps DEQ is taking to resolve the issues and complete source control work.

Issue 1: Moving projects through the source control process

Certain DEQ Portland Harbor cleanup projects are not proceeding through the source control
process at an acceptable pace. There are a number of reasons for the lack of adequate progress at
these sites, including: complexity of the site, limited DEQ staff resources, uncertainty regarding
liability/responsibility for the needed environmental work, reluctance of the responsible party to
move forward, and economic strains on many of the responsible parties. Source control activities
at these sites need to be accelerated in order to identify, evaluate and control upland contaminant
sources before the Portland Harbor ROD. Moving High Priority sites forward has been an
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ongoing issue for DEQ. We are focusing our attention on these sites and working with the upland

responsible parties to move these projects forward. Two of these sites include:

e Burgard Industrial Park
Problem: At one time, Schnitzer Investment Corporation (SIC) owned the roughly 200-acre
Burgard Industrial Park (BIP) that partially surrounds the International Terminals Slip at
River Mile (RM) 4. A number of tenants leased properties in BIP. Approximately 93 of the
200 acres are leased to Schnitzer Steel for their scrap metal recycling yard and marine
terminal. SIC entered into a DEQ Voluntary Agreement in 2000 to perform a remedial
investigation and source control measures for BIP. Since signing the agreement, DEQ and
SIC have focused on the Schnitzer Steel portion of the BIP. Over the past several years, SIC
has sold much of the BIP, and now currently only owns 21.5 acres of BIP outside of the 93-
acre Schnitzer Steel site. DEQ recently requested SIC conduct SCE in BIP outside the
Schnitzer Steel site. SIC recently declined our request stating that since SIC didn’t have
access rights to the property they sold, and SIC would not be able to perform SCE for the
portions which have been sold.
Path to resolving: DEQ believes SIC is still responsible for SCE efforts in the reminder of
BIP, and will work with SIC to complete at SCE in BIP.

e GS Roofing
Problem: The DEQ project manger overseeing work at GS Roofing left DEQ in 2007, and
the vacant position was not filled in a timely manner due to agency budget constraints. This
has affected the progress of source control work at the site.
Path to Resolving: DEQ made GS Roofing site a priority for staffing and accelerated source
control work. GS Roofing conducted independent investigations of the facility. The next step
in the project is for DEQ to review this information and provide direction regarding what
additional work is required and a schedule for this work.
Progress made since April 2009 Milestone Report: DEQ assigned a new project team to the
GS Roofing site in early 2009. The responsible party is currently completing a stormwater
investigation, and is developing a scope of work for the remaining elements of a
comprehensive SCE.

Issue 2: Completing source control at the Gasco site

NW Natural’s Gasco site (which includes NW Natural’s manufactured gas plant contamination
on the Siltronic site) is a High Priority site for upland source control. The distribution and
magnitude of upland contamination at the Gasco site is extensive and very significant. DEQ
directed NW Natural to collect data to support the selection, design, installation and operation of
source control measures, rather than conducting further source control evaluation. NW Natural
and DEQ agreed to a schedule for a phased approach to design and implementation of source
control measures. While the actual construction of the SCM has been delayed until 2010, NW
Natural continues to move forward with recent work that supports source control planning and
design along the shoreline of the Gasco and Siltronic properties

Issue 3: Completing source control at the Arkema site

As stated in Section 5, Arkema is working on three separate upland source control efforts at their
site. 1%, Arkema submitted an FFS for groundwater/NAPL in summer 2008. DEQ selected a
slurry wall/groundwater extraction system as the SCM in 2009, and the SCM is in design. We
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anticipate SCM construction to begin in 2010. 2" Arkema submitted a stormwater FFS in
summer 2008, DEQ selected a stormwater SCM earlier this year and the SCM is in design and
permitting. The stormwater SCM will consist of berming the perimeter of the site to prevent off-
site overland flow, temporarily capping higher-level contaminated soil, abandoning 3 existing
outfalls, installing a new collection/conveyance system, conveying the stormwater to a detention
pond to reduce suspended load, and discharging the stormwater thru a sand/carbon filter under an
NPDES Joermit. Stormwater SCM construction is expected to begin in 2010 and conclude in
2011. 3", Arkema evaluated their riverbank and the threat that portion of the site poses to the
river. Riverbank source control will likely be incorporated into the EPA-lead in-water Early
Action at Arkema. Arkema will evaluate riverbank SCM options in 2009-10.

Issue 4. DEQ staff resource limitations

Limited staff resources have affected DEQ’s ability to conduct and complete source control work
in Portland Harbor. Over the last 2.5 years DEQ hired four new project managers to work on
Portland Harbor projects and other projects. Last year we also hired a DEQ Cleanup Program
GIS Coordinator to help with both state-wide and Portland Harbor needs, and hired an
experienced Project Manager to manage the Gunderson project.

DEQ is continually looking at staff work load and developing priorities to address the most
important work. DEQ will continue Portland Harbor source control efforts focusing on the most
significant and potentially significant upland sources.

Issue 5: Stormwater evaluation and control

Stormwater pathway evaluations are a relatively new and evolving effort for DEQ’s Cleanup
Program, and two recent developments demonstrate the considerable progress made as a result of
the Portland Harbor investigations.

In December 2009, DEQ issued a revision to Appendix C of our Guidance for Evaluating the
Stormwater Pathway at Upland Sites. Appendix C provides guidance to Responsible Parties on
how to put together a stormwater pathway evaluation report. The revised guidance provides
much more explicit guidance on how to construct a “weight of evidence” determination.
Ultimately, the determination depends on demonstrating that the following criteria have been
met:
1. Existing and potential facility-related contaminant sources have been identified and
characterized,
2. Contaminant sources are being controlled to the extent feasible; and
3. Adequate measures are in place to ensure source control and good stormwater
management measures occur in the future.

The revised guidance is available on DEQ’s Portland Harbor website at:
http://www.deqg.state.or.us/lg/cu/stmwtrguidance.htm

One of the challenges in conducting stormwater pathway evaluations is that little was known
about the types and concentrations of contaminants that are commonly found in industrial
stormwater. Because of this, it was not clear whether exceedances of JSCS SLVs in stormwater
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were an indication of contamination on the site or was simply the signature of “normal”
industrial operations. This distinction is important because it dictates the type of response
warranted at the site. In general, stormwater discharges related to “normal’ industrial operations
are managed with stormwater Best Management Practices and, where appropriate, are regulated
under Water Quality permits. Contaminated sites are investigated and addressed according to
Cleanup Program regulations.

Now that there is a sizeable stormwater dataset from Portland Harbor sites, it may be possible to
begin to determine what’s “normal” and what’s not. DEQ is beginning to evaluate the Portland
Harbor stormwater data which includes data collected from individual upland Portland Harbor
sites and data collected by the LWG in support of the in-water Remedial Investigations, to see
how it can be used to help make stormwater source control decisions. The early results look
promising, and DEQ expects to be sharing more about these efforts with interested parties in the
first quarter of 2010.

7.0 Summary

DEQ is making significant progress in controlling sources of contamination to the lower
Willamette River in Portland Harbor, and is coordinating resources of its Cleanup, Hazardous
and Solid Waste, Water Quality and Spills Programs to achieve upland source control objectives
by the expected time of the Portland Harbor Record of Decision or shortly after. To date, DEQ
has identified more than 80 upland sites that may be potential sources of contaminants in
Portland Harbor, and most of these sites have been prioritized for additional investigation or
source control. Additionally, DEQ evaluated a number of sites in our site discovery process
throughout the Portland Harbor project and concluded these sites do not threaten the river.

As of December 2009, the DEQ categorized 84 sites (see Table 1) into the following source
control categories:

High Priority Sites- 9

Preliminary High Priority Sites- 7

Medium Priority Sites- 16

Low Priority Sites- 21

Priority To Be Determined Sites- 8

Sites with Source Control Decisions- 23

DEQ will submit a Milestone Report to EPA twice a year, with the next Milestone Report
scheduled for June 2010, and update Table 1 and Table 2 with the current status of source control
work at all upland sites. For more information about the Milestone Report or DEQ’s source
control work generally, please contact Jim Anderson, DEQ Portland Harbor Project Manager, at
(503) 229-6825, or anderson.jim@deq.state.or.us.

8.0 Obtaining Additional Information on Upland Source Control Work
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For more information on DEQ’s source control work at any of the sites listed in Table 1, see
DEQ’s Portland Harbor web page
(http://www.deq.state.or.us/lg/cu/nwr/PortlandHarbor/index.htm)

and click on “Upland Sites map” in the right hand corner. This link provides a map showing all
Portland Harbor upland sites and summary reports of the status of source control work. Just open
the map and click on the site you are interested in to connect to DEQ’s Environmental Cleanup
Site Information (ESCI) database, which houses current information on work at each site.

Alternatively, contact the DEQ project manager (PM) that is leading work on the site you are
interested in. Contact information for each DEQ PM is listed on the last page of this report.

For more information on the status work on the Portland Harbor Superfund Site, see EPA’s
Portland Harbor web page (http://yosemite.epa.gov/r10/cleanup.nsf/sites/ptidharbor).

9.0 Information about Table 1: Controlling Confirmed or Suspected Upland
Sources of Contamination to Portland Harbor

The purpose of Table 1, entitled Controlling Confirmed or Suspected Upland Sources of
Contamination to Portland Harbor, is to track and share information on the status of DEQ’s
efforts to evaluate and control sources of pollution to the Willamette River in Portland Harbor.
The table provides information on each upland site that DEQ is working on in the Harbor,
including the status of evaluations to determine whether source control is needed, the progress of
source control measures, and the status of source control decisions and EPA review. Below is
some helpful information for interpreting the table, including definitions for key terms and
acronyms.

Site Information and Project Status

The first columns of Table 1 provide basic background information on each site, including:

e the name of the site,

o the site’s reference number for DEQ’s Environmental Cleanup Site Information (ESCI)
database,

e the location of the site (river mile and address),

e the DEQ project manager that is leading source control work,

e the type of agreement DEQ is using to direct cleanup activities at the site (i.e.,
Intergovernmental Agreement, Portland Harbor Agreement, Unilateral Order, etc.), and

e the status of work occurring at the site (i.e., Preliminary Assessment, Remedial Investigation,
completed Source Control Decision, Remedial Design/Remedial Action, etc.).

Sites are listed in Table 1 based on their position alongside the Willamette River, or the “River
Mile” associated with their location. The River Mile indicates distance of the site from the
Willamette River’s confluence with the Columbia River. Sites associated with a lower river mile
occur downstream of sites with a higher river mile.
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Sites listed in Table 1 are those in Portland Harbor at which DEQ is actively overseeing upland
investigation or source control actions, or for which source control decisions have been made.
DEQ updates the site information in ECSI when a Strategy Recommendation is made, but a site
is not added to Table 1 until active oversight of the project is provided by DEQ.

Source Control Evaluation

The Source Control Evaluation (SCE) columns in Table 1 provide information on the status of
DEQ’s work to evaluate the need for source control measures, including the status of SCE for
each potential pathway, the schedule for completing SCE, the basis for determining whether
source control measures are needed, and the status of EPA review.

Potential pathways
Six standard pathways represent the major potential pathways that contaminants could follow to
reach the river from an upland site. These pathways include:

e overland transport/sheet flow — the uncontrolled flow of water and other material to the river
from a site

e Dback erosion — erosion of material within the sloping bank areas of the site to the river

e groundwater — groundwater plumes or discharges to the river via seeps or through
preferential pathways

e stormwater — stormwater discharges to the river that originate from a pipe or stormwater
system, including unpermitted stormwater discharges and discharges under a DEQ general
stormwater permit

e overwater activities — the storage or use of hazardous substances over the water (i.e., storage
tanks on docks, permanent work activities conducted over water), that if released would be a
potential current or future source of contamination to the river; pipelines and other
conveyance systems are not considered in this category, releases from these types of systems
are reported to the Oregon Emergency Response System (OERS) system for clean up

e other — may include permitted wastewater discharges, individually permitted stormwater
discharges, air deposition or other pathways

Each of these standard pathways appears for each site in Table 1 to track SCE work on a
pathway-specific basis.

Basis for determining the need for source control

DEQ evaluates each of the pathways listed above to determine the need for source control
measures. DEQ makes this determination based on: (1) whether contaminants are present and
whether the pathway is capable of carrying them to the river (if it is, the pathway is called
“complete”); and if a complete pathway exists, (2) whether it is carrying contaminants to the
river at concentrations that exceed the Screening Level Values (SLVs) provided in the Joint
Source Control Strategy (JSCS)>.

Three general examples are provided below.

® See p. 3-1 through 3-6 of the JSCS for more information about SLVs.
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e Example 1: Initial investigations of a site that is adjacent to the river indicate that bank soils
have the potential to erode and carrying contaminants into the river. DEQ oversees a SCE to
determine whether contaminants are in fact present in the bank soils and whether the eroded
bank soils are carrying or could carry those contaminants into the river. The SCE concludes
that contaminants are present in the bank soils and the soils are carrying contaminants into
the river; the pathway is deemed “complete.” The SCE then determines whether the bank
soils are carrying or could carry contaminants to the river at concentrations that exceed the
SLVs in the JSCS. If they are or could carry contaminants to the river at concentrations
exceeding SLVs, DEQ determines that source control measures may be needed and assigns a
priority of high or medium to the pathway based on the degree of SLV exceedance (see
“Priority levels for each pathway and site” below for more information on the priority
levels). If it is a high priority, then the RP should move forward aggressively evaluating,
designing, and implementing SCMs. If it is medium priority, then the RP should use the
weight-of-evidence approach to determine if further SCE is needed or if SCMs are needed.

e Example 2: Initial investigations of a site adjacent to the river indicate that groundwater has
the potential to migrate toward the river and carry contaminants. DEQ oversees a SCE to
determine whether contaminants are present in the groundwater and whether the groundwater
is carrying or could carry those contaminants into the river. The SCE concludes that
groundwater is or could carry contaminants into the river, but only at concentrations
significantly below the SLVs listed in the JSCS. DEQ determines that the pathway is
“complete,” but no source control actions are needed because SLVs are not exceeded.

o Example 3: Initial investigations of a site near (but not adjacent to) the river indicate that
stormwater has the potential to migrate toward the river and carry contaminants. DEQ
oversees a SCE to determine whether stormwater is in fact migrating to the river and whether
it is or could carry contaminants to the river. The SCE concludes that stormwater is actually
not reaching the river and could not reach the river because it is diverted to a stormwater
treatment system. DEQ determines that the pathway is “not complete” and no source control
actions are needed.

Definition of “Insignificant pathway; no actions recommended”

The term “insignificant pathway; no actions recommended,” is used in Table 1 when (1) the
pathway is complete, and (2) contaminant concentrations are near or below SLVs at a point of
compliance (e.g., river bank monitoring wells) and are not anticipated to increase.

Use of “N/A” for the pathways

“N/A” is used in Table 1 to indicate that the particular pathway does not exist at the site. For
example, for an upland site that is set back from the river (i.e., not adjacent to the river’s edge)
N/A would indicate that the overland transport/sheet flow, overwater activities, and bank erosion
pathways do not exist at the site. For a site that is adjacent to the river, but where a concrete
seawall lines the river bank, N/A would indicate that the pathway bank erosion does not exist at
the site.

Priority levels for each pathway and site
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Each pathway evaluated at each site is given a priority level for source control upon completion
of the SCE, or when adequate information exists to determine the pathway’s priority. Pathways
are prioritized based on their ability to carry contaminants from upland areas to the river at
concentrations that exceed SLVs. Each site is then given a priority level based on the highest
priority of the pathways. For example, if a site has two low priority pathways and one high
priority pathway, the site is determined to be a high priority for source control. Definitions for
high, medium and low priority determinations follow.

High — High priority pathways and sites are those where a complete contaminant migration
pathway exists and the upland source is significantly impacting the river or poses a
significant and imminent threat to the river based on initial evaluation of key source control
prioritization factors (listed on p. 4-3 of the JSCS). A primary consideration is that one or
more media (soil, groundwater or stormwater) significantly exceed applicable SLVs at the
point of discharge to the river (e.g., water at the end of a discharge pipe or soil or material at
the riverbank) or the most reliable and cost-effective data point (e.g., groundwater measured
at the shoreline), or where a bioaccumulative chemical is detected at concentrations
significantly above the SLV. In addition, if an upland source is violating DEQ narrative
water quality criteria for the Willamette River, the site may be considered a high priority.
High priority sites are expected to move forward with aggressive source control measures
without delay or be subject to enforcement action.

Medium — Medium priority pathways and sites are those where a complete contaminant
migration pathway exists and the upland source is impacting the river or poses a significant
and/or imminent threat to the river based on an initial evaluation of key source control
prioritization factors (listed on p. 4-3 of the JSCS). A primary consideration is that one or
more media exceed applicable SLVs, but not significantly, at the point of discharge to the
river, or where a bioaccumulative chemical is detected at concentrations above the SLV.
Although exceedance of SLVs does not necessarily indicate that a site poses a significant
and/or imminent threat or needs to immediately implement source control measures, it does
indicate that the site may pose a threat to human health or the environment and that
additional evaluation may be needed to determine if source control measures are required to
prevent, minimize or mitigate the migration of hazardous substances to the river. If the site
exceeds one or more SLVs, the need for further characterization or for implementation of
source control measures will be based on a site-specific weight-of-evidence determination.
Medium priority sites are expected to perform a weight-of-evidence evaluation to determine
if source control measures are required (see p. 4-5 of the JSCS for more information on the
weight-of-evidence evaluation).

Low — Low priority pathways and sites are those where upland data indicate, based on an
initial evaluation of key source control prioritization factors (listed on p. 4-3 JSCS), that the
site likely poses a low threat to the river (e.g., concentrations are near or below SLVSs) or
where DEQ), in consultation with EPA, may issue an upland “No Further Action” (NFA)
determination or lower the State’s priority of the site for further upland investigation or
remedial action under DEQ’s cleanup authority. Source control measures will not be required
at low priority sites unless determined necessary by the results of the Portland Harbor RIFS
or ROD.
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e p High - DEQ's preliminary determination is that this is likely a high priority pathway or site
based on available information. A final determination of pathway or site priority will be
made upon completion of the SCE.

e p Med - DEQ's preliminary determination is that this is likely a medium priority pathway or
site based on available information. A final determination of pathway or site priority will be
made upon completion of the SCE.

e p Low - DEQ's preliminary determination is that this is likely a low priority pathway or site
based on available information. A final determination of pathway or site priority will be
made upon completion of the SCE.

Source Control Decisions and Status of Source Control Measures

The Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) columns
in Table 1 provide information on actions taken or needed to control sources of contamination to
the river, including the selected SCMs for each pathway, status of SCM implementation, status
of EPA review, and ongoing operation and maintenance requirements.

For many sites listed in Table 1, boxes for information on SCDs and SCMs will be blank because
source control work at those sites is still in the evaluation (SCE) phase. Other sites may be in the
process of implementing SCMs, and still others may have completed all source control work. For
those sites that have completed upland source control and SCMs have been determined to be
effective, shading indicates that work is finished at this point in time. Upon
completion of the Portland Harbor in-water RIFS, however, DEQ will reevaluate all source
control work to ensure that it adequate controlled contaminants to the final cleanup levels
developed for the Harbor.

9.1 Acronyms and abbreviations

Agr Agreement

AOC Administrative Order on Consent

AS/SVE Air sparge/soil vapor extraction — a Source Control Measure used to remove
volatile contaminants from groundwater; often combined with treatment measures

AST Above ground Storage Tank

AWQC Ambient Water Quality Criteria

BMPs Best Management Practices

BRA Baseline Risk Assessment

CERCLA Comprehensive Environmental Response, Compensation and Liability Act

COl Contaminant of Interest — chemicals present in Portland Harbor at levels that
could threaten human health and the environment

CSOs Combined Sewer Overflows

cy Cubic Yard

DEQ Oregon Department of Environmental Quality

ECSI DEQ’s Environmental Cleanup Site Information database

EIB Enhanced In-situ Bioremediation
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FS

FFS
GW or gw
ICP
IGA
IRAM
HVOCs
IRAM
JSCS
LNAPL
LWG
MOA
MOU
MS4
N/A

NAPL
N&E
NFA

NPDES
NPL
OF

p&t

PA
PCB
PH

PH Agr

PH Ltr Agr

PM
PPA

PRP
ROD
RD/RA
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Environmental Protection Agency

Feasibility Study — a phase of the cleanup process; evaluating cleanup alternatives
after the Remedial Investigation has been completed

Focused Feasibility Study

Groundwater

Independent Cleanup Pathway

Inter-Governmental Agreement

Interim Remedial Action Measure

Halogenated Volatile Organic Compounds

Interim Remedial Action Measure

Joint Source Control Strategy — issued by DEQ and EPA in December 2005°
Low density Non-Aqueous Phase Liquid

Lower Willamette Group

Memorandum of Agreement

Memorandum of Understanding

Municipal Separate Storm Sewer System

Not Applicable — used in Table 1 to indicate that the particular pathway does not
exist at the site

Non-Aqueous Phase Liquid

Nature and extent of the contamination at the site

No Further Action —a DEQ notice to a Responsible Party declaring that no further
cleanup action is needed at the site

National Pollutant Discharge Elimination System

National Priority List

Outfall

Pump & Treat system — a Source Control Measure used to remove or contain and
treat contaminated groundwater

Preliminary Assessment — an early assessment stage of the cleanup process
Polychlorinated Biphenyls

Portland Harbor

Portland Harbor Agreement — a formal agreement to conduct the remedial
investigation and source control work

Portland Harbor Letter Agreement — an initial agreement to conduct limited
investigation and cleanup activities and cover DEQ’s oversight costs

DEQ Project Manager leading cleanup work at the site

Prospective Purchaser Agreement — a tool for negotiating and agreeing upon
potential liability for prospective purchasers of sites

Potentially Responsible Party

Record of Decision

Remedial Design/Remedial Action — a phase of the cleanup process that occurs
after the Record of Decision; designing and implementing the cleanup action

® The JSCS is available on DEQ’s web site at (http://www.deq.state.or.us/lg/cu/nwr/PortlandHarbor/index.htm);
click “Joint Source Control Strategy” on the left side bar.
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RI/FS
RM
RP
SC
SCD
SCE
SCM
SLV

SOW
SVE

TBD
TCA
uIC
UST
VCP
VOCs
WO
XPA

Milestone Report for Upland Source Control in Portland Harbor
December 2009

Remedial Investigation — a phase of the cleanup process; investigating the nature
and extent of contamination and understanding the potential risks posed by the
contaminants to human health and the environment

Remedial Investigation/Feasibility Study

River Mile

Responsible Party

Source Control

Source Control Decision

Source Control Evaluation

Source Control Measure

Screening Level Value — a contaminant-specific level established in the JSCS (see
JSCS Table 3.1) that is used to screen upland pathways and sites to identify
potential threats to human health and the environment.

Scope of Work

Soil Vapor Extraction — a Source Control Measure used to remove volatile
contaminants from subsurface soils; often combined with soil vapor treatment
To Be Determined

Trichloroethane

Underground Injection Control system

Underground Storage Tank

Voluntary Cleanup Program

Volatile Organic Compounds

Waiting on

Expanded Preliminary Assessment — an early assessment stage of the cleanup
process
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9.2 Contact information for DEQ Project Managers

Jim Anderson
Dana Bayuk
Tom Gainer
Dave Lacey
Scott Manzano
Matt McClincy
Jim Orr

Mark Pugh
Shawn Rapp
Mike Romero
Bob Schwarz
Jennifer Sutter
Karen Tarnow
Ken Thiessen

(503) 229-6825
(503) 229-5543
(503) 229-5326
(503) 229-5354
(503) 229-6748
(503) 229-5538
(503) 229-5039
(503) 229-5587
(503) 229-5614
(503) 229-5563

(541) 298-7255/30

(503) 229-6148
(503) 229-6843
(503) 229-6015

anderson.jim@deq.state.or.us
bayuk.dana@deq.state.or.us
gainer.tom@deq.state.or.us
lacey.david@deq.state.or.us
manzano.scott@deq.state.or.us
mcclincy.matt@deqg.state.or.us
orr.jim@deq.state.or.us
pugh.mark@deq.state.or.us
rapp.shawn@deq.state.or.us
romero.mike@deq.state.or.us
schwarz.bob@deq.state.or.us
sutter.jennifer@deq.state.or.us
tarnow.karen@deg.state.or.us
thiessen.ken@deq.state.or.us
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